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Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 073 Date: 01-Mar-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 539

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM48 56 54

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 03/01/2011, Tuesday – Sunny, 59/48 ºF

·Checked Lotus Notes (e-mails) & PMIV. Prepared for QA/QC meeting, meeting was canceled by ABF.
Looked into NPR-00741R01. Completed Sub # 2161 attachment/letter and sent to April for closing out this
submittal.

·Karen came to my office at 10 am to discuss the flatness/plumbness for OBG lift 6W and asked me to
attend “SAS Pier 7 Coordination Meeting”. Attended SAS Pier 7 Coordination meeting (11:00am –
12:15am). Discussed CCO143 – Lift 6W in meeting.

·Talked to METS – Bahjat for ABF-NPR-000741R01 processing that related to NCR-ABF-0010.
Responded this NPR and closed this NCR.

·For Submittal 2055R02, was still waiting for TYL to stamp the construction drawings in order for me to
close this submittal, the response letter ready to go. Talked to Gary about the status, next hot submittal
will be # 2031R01 – green joint survey.

* Worked 1.5 hours OT today (03/01/11, Tuesday)
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